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JASPER COUNTY PRP SEARCH KICKOFF MEETING‘“*-“~—~_JQ*1JEﬁ7

November 27, 1989

I Scope of the Project

II Daiscussion on comments to the workplar 0113959
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III Tasks to be completed SUPERFUND REC

IV Scheduling -~ 120 days to complete the assignment
Kickoff Meeting (Day 2) - Nov 27,1989
Final Workplan Submittal (Day 17) - Dec 12, 1989
Research Activities Completed (Day 75) - Feb 8, 1990
Draft Final Report (Days 75-90) ~ Feb 8-23, 1990
Final Report Draft Due (Day 90) - Feb 23, 1990
Comments Received from EPA (Day 107) - March 12, 1990
Final Report Due (Day 122) - March 27, 1990

* An Interim Summary Report will not be neccessary
unless 1t can be submitted by Day 60 - Jan 24, 1990

V EPA Staff

Mark Bogina - Work Assignment Manager Jasper County
Project Manager

Jane Kloeckner - Assistant Regional Counsel

VI PRC Staff Responsibilities

Travel
Research
Reports
Administrative




